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Project Description 

The current child support enforcement document generation subsystem is no longer technically supported.  DCF 

purchased commercial off the shelf software from the State software contract including Thunderhead Now for 

document generation, IBM Business Process Manager for business process management and FileNet P8 Content 

Manager for document storage. 

 

DCF signed a fixed price contract with Deloitte Consulting, LLP who was identified through an RFP process. Deloitte 

was to be responsible for integration, implementation and training for the new document generation subsystem. Deloitte 

was unable to complete the Requirements Deliverable after multiple submissions and the Department took over 

management of the Project in April 2015. The Department implemented the following risk mitigation strategy: 

• The project was re-planned into smaller manageable sub-projects.  

• Deloitte staff started working at DCF's direction. 

• DCF and Deloitte staff worked collaboratively as one team to complete work. 

• The $9,749,073 original Estimated Project Cost was the total contract amount Deloitte will be paid for their 

work on this project. 

 

In April 2016 DCF and Deloitte mutually agreed to end the Deloitte contract for services as of 9/30/16. Transition of 

the remaining effort and support to DCF is complete and project task resourcing continues. 

 

The project is split into two steps. Step 1 System Architecture includes creating development, system test, user test, 

education (training) and production environments. Step 2 KIDS Integration and System Development includes 

integration with the KIDS System, creation of document templates, implementation and training. 

 

Step 2 KIDS Integration and System Development will be completed with two Groups. Group 1 includes 

implementation and pilot of 65 documents including the supporting architecture, all product integration, security, user 

interface and distributed printing. Group 2 includes implementation and pilot of the remaining 235 documents and 

automated batch document generation. Statewide implementation will be rolled out following implementation of Group 

2. 

  

Project Funding –  

GRP $2,620,720 FED $5,087,280 

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 
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Schedule Status    
The project continued on schedule in FY17 Q3.  

 

Step 1 System Architecture 

• The Education and Production environment were built in FY17 Q3 and validation is planned for 

FY17 Q4.  

 

Step 2 KIDS Integration and System Development 

• Group 1 Load Testing is in progress and planned to be completed in FY17 Q4.  

• Group 1 User Acceptance Test (UAT) planning and pre-deployment tasks are in progress. UAT is 

planned to begin in FY17 Q4. 

• The DocGen Group 2 Customer Design documentation was approved and Development of 

document templates is in progress and planned to be completed in FY18 Q1. 

• Several key dates will be later than originally planned due to the customer requested slowdown of 

the project. The impact of the slowdown is being assessed and the Planned Implementation Date 

above will be updated in the FY17Q4 status report. 

   

Budget Status    

The project budget has been updated to reflect project costs for FY17-FY19 based on DCF taking over 

all project responsibilities from Deloitte Consulting. 
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Summarize Any Completed Major Tasks or Project Phases: 

 

Step 1 System Architecture 

• The Education and Production environment builds were completed in FY17 Q3 and validation is planned for FY17 

Q4. 

 

Step 2 KIDS Integration and System Development  

• Group 1 (first 65 documents) System Testing was complete in FY17 Q3. 

• Group 2 (remaining 235 documents) Design was approved. 

 

 

 



Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

 

Several key dates will be later than originally planned due to a request from the project business sponsor to slowdown 

the project due to competing priorities. The impact of the slowdown is being assessed and the Planned Implementation 

Date above will be updated in the FY17Q4 status report.  

 

Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 

 

 

 
 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 
the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


